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0.27% Cu grade 
in ore reserve
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AITIK Expansion - 36 Mtonnes

SIMPLICATED TIME SCHEDULE – TIME CRITICAL ACTIVITIES

Environmental permit

Decision

Procurement (time critical)

Machines, contractors

Deliveries

Mills, crushers,

conveyor belts

Assembly Band + mill line 1

mill line 2

Construction/rock

Conveyor drift 

Process building Critical point

Commissioning phase

(both existing and new mill in operation) line 1 line 2

New mill in full operation

(existing mill stopped)
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